

## Florida State University Facilities Design & Construction

### ACTIVE MAJOR PROJECTS

Updated 2/20/2018

Project Number	Description	FSU PM	Architect / Engineer	Const. Mgr / Contractor	SCHEDULE				BUDGET				Source
					NTP-A/E	Bid or GMP	NTP Const	Subst Comp	Planning	Construction	Equipment	Total	
<b>Projects Underway</b>													
FS-221	University Housing Replacement Ph 2	BA	GRCA	Culpepper	09/29/14	02/20/15	05/15/15	06/01/17	4,830,355	62,382,899	2,450,000	69,663,254	BOND/FSU
FS-259	Earth Ocean. & Atmosph. Sci. (EOAS)	KB	BCJ	Ajax	09/05/13	12/15/16	02/15/17	11/15/19	3,504,462	61,000,000	5,345,538	69,850,000	FCO
FS-275	Interdisciplinary Research & Commercialization Bldg (IRCB)	BQ/MJS	Wilson	WT	04/10/15	TBD	TBD	TBD	5,000,000	63,000,000	17,000,000	85,000,000	PRIVATE/PECO
FS-232	JMI/Institute for Global Entrepreneurship	BQ	Culpepper/ALW		04/15/16	12/01/16	12/17/16	01/29/18	1,400,000	6,300,000	550,000	8,250,000	FSU/DEPT
FS-263	Student Union Expansion	KB	Wkshp/ALW	Ajax	01/15/17	06/15/18	07/15/18	07/15/20	15,000,000	100,000,000	5,000,000	120,000,000	CITF/FSU
FS-206	College of Business Building	LRR	GC	TBD	TBD	TBD	TBD	TBD	7,500,000	73,500,000	7,000,000	88,000,000	FCO/PRIV
FS-240	Technology Services Building Renovation	BQ	AW/GRCA		05/07/17	12/15/17	01/15/18	07/15/19	750,000	9,500,000	250,000	10,500,000	FSU
1700001	BioMed	KB	Siemens/Millers Plumbing		08/15/15	11/15/15	06/01/16	03/15/18	616,263	5,292,565	561,114	6,469,942	ESCO
FS-274	Campus Dining & Kitchen Reno. (Suwannee)	BA	Culpepper/GRCA		10/01/17	12/15/17	01/15/18	06/15/18	800,000	6,400,000	1,000,000	8,200,000	FSU
FS-264	HoffMan Teaching Lab Renovations	MJS	Childers/HN/AEI		TBD	TBD	05/01/18	12/15/19	1,750,000	7,500,000	750,000	10,000,000	FSU
<b>Projects Underway</b>												<b>\$475,933,196</b>	

<p><b>FSU PM (Project Manager) Abbreviations</b></p> <p>BL = Bill Lamb (644-3504)          GF=Gary Feldman (645-4990)          KB = Kim Ball (644-1290)          BQ = Biff Quarles (644-0478)          LR = Larry Rubin (644-3591)          BA = Brad Adams (644-0281)          MB = Mark Bertolami (644-8458)          BC = Brian Cannady (408-9438)          JS = Justin Shafer (644-2902)          JK = Jay Luedecke (645-5685)          MJS = Mary Jo Spector (644-8313)          KM = Kent Malik (519-3367)          GM = Gary Metcalf (591-8413)          DL= Darren Lucas (491-0109)</p>	<p><b>Architect/Engineer Abbreviations</b></p> <p>AEI = Affiliated Engineering          ALW = Architects: Lewis+Whitlock          BCJ = Bohlin Cywinski Jackson          BFBA = Barnett,Fronczak Barlowe Architects          EMI = Elliott, Marshall, Innes          GC = Goody Clancy          GRCA = Gilchrist Ross Crowe Architects          HN = Hicks Nation          Wilson = Wilson Architects          Wkshp = Workshop Architects</p> <p style="text-align: center;">DB = Design/Build</p> <p style="text-align: center;">TBD = To Be Determined</p>	<p><b>Construction Manager Abbreviations</b></p> <p>WS = Willis A. Smith Construction          WT = Whiting-Turner Contracting Company          Ajax = Ajax Building Corporation</p>
---	---	--

<https://www.facilities.fsu.edu/depts/designConstr/Documents/MajorProjectsList.pdf>