

Florida State University Facilities Design & Construction

ACTIVE MAJOR PROJECTS

Updated 5/26/2017

Project Number	Description	FSU PM	Architect / Engineer	Const. Mgr / Contractor	SCHEDULE				BUDGET				Source
					NTP-A/E	Bid or GMP	NTP Const	Subst Comp	Planning	Construction	Equipment	Total	
Projects Underway													
FS-221	University Housing Replacement Ph 2	BA	GRCA	Culpepper	09/29/14	02/20/15	05/15/15	06/01/17	4,830,355	62,382,899	2,450,000	69,663,254	BOND/FSU
FS-259	Earth Ocean. & Atmosph. Sci. (EOAS)	KB	BCJ	Ajax	09/05/13	12/15/16	02/15/17	08/01/19	3,504,462	61,000,000	5,345,538	69,850,000	FCO
FS-218	Doak Campbell Stadium Improvements	BA	Childers/EMI		09/01/14	01/15/15	02/01/15	09/02/16	7,800,000	73,000,000	0	80,800,000	PRIVATE
FS-218B	Doak Campbell Stadium Scoreboard Improvements	BA	Childers/EMI		04/21/16	05/03/16	05/03/16	08/21/17	600,000	15,175,000	0	15,775,000	FSU
FS-275	Interdisciplinary Research & Commercialization Bldg (IRCB)	BQ/MJS	Wilson	WT	04/10/15	TBD	TBD	TBD	5,000,000	63,000,000	17,000,000	85,000,000	PRIVATE/PECO
FS-321	College of Engineering (FSU/FAMU)	KB	GRCA	Culpepper	02/01/15	06/01/15	09/02/15	09/02/16	1,650,000	9,162,196	250,000	11,062,196	FCO/FSU
FS-232	JMI/Institute for Global Entrepreneurship	BQ	Culpepper/ALW		04/15/16	12/01/16	12/17/16	11/15/17	1,400,000	6,300,000	550,000	8,250,000	FSU/DEPT
FS-263	Student Union Expansion	KB	Wkshp/ALW	TBD	01/15/17	06/15/18	07/15/18	07/15/20	5,000,000	45,000,000	2,500,000	52,500,000	CITF/FSU
FS-206	College of Business Building	LRR	TBD	TBD	TBD	TBD	TBD	TBD	7,500,000	73,500,000	7,000,000	88,000,000	FCO/PRIV
FS-240	Technology Services Building Renovation	BQ	TDB		05/07/17	12/15/17	01/15/18	12/01/18	750,000	2,750,000	250,000	3,750,000	FSU
1700001	BioMed	KB	Siemens/Millers Plumbing		TBD	TBD	06/21/16	10/30/17	616,263	5,292,565	561,114	6,469,942	ESCO
Projects Underway												\$491,120,392	

<p>FSU PM (Project Manager) Abbreviations</p> <p>BL = Bill Lamb (644-3504) GF=Gary Feldman (645-4990) KB = Kim Ball (644-1290) BQ = Biff Quarles (644-0478) LR = Larry Rubin (644-3591) BA = Brad Adams (644-0281) MB = Mark Bertolami (644-8458) BC = Brian Cannady (408-9438) JS = Justin Shafer (644-2902) JK = Jay Luedecke (645-5685) MJS = Mary Jo Spector (644-8313) DL= Darren Lucas (491-0109)</p>	<p>Architect/Engineer Abbreviations</p> <p>ALW = Architects: Lewis+Whitlock BFBA = Barnett,Fronczak Barlowe Architects EMI = Elliott, Marshall, Innes GRCA = Gilchrist Ross Crowe Architects Wilson = Wilson Architects BCJ = Bohlin Cywinski Jackson Wkshp = Workshop Architects</p> <p style="text-align: center;">DB = Design/Build</p> <p style="text-align: center;">TBD = To Be Determined</p>	<p>Construction Manager Abbreviations</p> <p>WS = Willis A. Smith Construction WT = Whiting-Turner Contracting Company Ajax = Ajax Building Corporation</p>
---	---	--

<https://www.facilities.fsu.edu/depts/designConstr/Documents/MajorProjectsList.pdf>